



75 York Street
Portland, Maine 04101
phone 207 772 4656
fax 207 828 4656
www.simonsarchitects.com

Standish Community Center: Meeting #4 Agenda

date: Wednesday, February 26th, 5:00 pm
project: Standish Community Center: Feasibility Study, 2019-0300
location: Standish Municipal Office, Bonny Eagle Pond Room
To: Jen DeRice Director, Town of Standish Parks and Recreation
prepared by: Kayla Caron Scott Simons Architects
CC: Scott Simons Scott Simons Architects
Chris Berry Scott Simons Architects
Austin Smith Scott Simons Architects

meeting title: Meeting #4

1. **Meeting Minutes:** Comments or corrections to be added to meeting minutes from February 13th, 2020?
2. **Review Programming Areas**
 - A. Updates made to programming spreadsheet based on feedback from 2/13/20 meeting.
 - B. Further program reductions will start to affect physical space program needs.
3. **Conceptual Site Plan Diagram**
 - A. Addition of existing snow trails
 - B. Storage trailer added to site plan
 - C. Potential Access Road through Brown lot identified
 - D. Load in access to gym storage
4. **Floor Plan Revisions**
 - A. Option 1 edits made per committee requests, including: Athletic space- cross courts, pickleball, locker rooms, Public Meeting space- meeting rooms, lobby size, etc.
 - B. Overall, small changes to floorplan to realize small cost savings were made.
 - C. Further wholesale changes will begin to impact the space, committee to discuss other items for phasing potential if needed. SSA to identify potential areas for consideration.
5. **Preliminary Massing Studies**
 - A. Review overall massing options
 - B. Material preferences
6. **Schedule Review**
 - A. Schedule update- community engagement and process
 1. Advocacy within the community. Garnering initial support.
 2. Community meeting time TBD
7. **Next Meeting Time/Date:** March 11 or 12th at 5pm? Longer interval for massing study and report preparation.

project: Standish Community Center Feasibility Study
SCC MA 2019-0300

date: 2/25/20